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ESTIMATE RUN 03/22/2017

ESTIMATE SUMMARY 13:57:30

CONTID: C19733         ESTIMATE NO: 0008 FINL 2005

PCN: 19733-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NODE BUILDING IMPROVEMENT - ST PERCENT TIME:

PROJECT NO: ITS SW01-456                  

NODE BUILDING IMPROVEMENT - ST

NAME OF ROAD: 002A

PROJECT COUNTIES: DENVER

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING

2478 Patterson Road #17 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81505     (970)257-1879 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,515,308.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,478,750.00 NON-PARTICIPATING 8,586.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,263.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 22,181.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

8,586.00

-677.94

21,503.31

$

$

$

$

0.00

1,515,308.00

1,515,308.00

0.00

1,515,308.00

0.00

0.00

1,515,308.00

0.00

AMOUNT DUE 1,515,308.00 21,503.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,503.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1 OTHERS

477.0 TIME ALLOW: 4/21/2015 ??:??:??

ORIG TIME ALLOW: 4/25/2014 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/28/2014

01/28/2014

05/19/2015

05/19/2015

03/22/2017

10/17/2013

10/24/2013

11/20/2013

01/28/2014
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PCN: 19733-BID    ESTIMATE RUN 03/22/2017

PROJECT: ITS SW01-456                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of ITS Node Equipment 1.000

0.000

202-00050  
 

113,000.001.000

0.00

1.000

L S 

113,000.00000

0010 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

0.000

LF  

12.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

26.00000

0020 Concrete Washout Structure 4.000

0.000

208-00045  
 

1,000.004.000

0.00

4.000

EACH

250.00000

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000

0030 *Portable Power Unit 23.000

0.000

613-50050  
 

241,500.0023.000

0.00

23.000

EACH

10,500.00000

0030 MATERIAL ALLOWANCE Rack-Type UPS Equipment 0.000

0.000

0.000.000

0.00EACH

1,469.00000

0035 Portable Power Generator 4.000

0.000

613-50060  
 

140,000.004.000

0.00

4.000

EACH

35,000.00000

0040 Serial to IP Converter  8.000

0.000

614-86007  
 

40,000.008.000

0.00

8.000

EACH

5,000.00000

0040 MATERIAL ALLOWANCE Serial to IP Converter Equipment 0.000

0.000

0.000.000

0.00EACH

1,299.00000

0045 Uninterrupted Power Supply 5.838

0.162

614-86800  
 

318,000.006.000

8,586.00

6.000

EACH

53,000.00000
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PCN: 19733-BID    ESTIMATE RUN

PROJECT: ITS SW01-456                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 MATERIAL ALLOWANCE Building-Type UPS Equipment 0.288

-0.288

0.000.000

-9,263.94EACH

32,166.45000

0050 Traffic Management System Building Equipment 1.000

0.000

614-87310  
 

162,000.001.000

0.00

1.000

L S 

162,000.00000

0055 Control Center Upgrade 1.000

0.000

614-87360  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0060 *Splice Fiber Optic Cable (48 Strand) 2.000

0.000

614-87548  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0065 Video Decoder 4.000

0.000

614-87660  
 

22,000.004.000

0.00

4.000

EACH

5,500.00000

0070 Video Encoder 56.000

0.000

614-87661  
 

224,000.0056.000

0.00

56.000

EACH

4,000.00000

0070 MATERIAL ALLOWANCE Video Encoder Equipment 0.000

0.000

0.000.000

0.00EACH

1,639.03000

0075 Mobilization 1.000

0.000

626-00000  
 

88,000.001.000

0.00

1.000

L S 

88,000.00000

0080 Mechanical Systems 1.000

0.000

650-00000  
 

61,000.001.000

0.00

1.000

L S 

61,000.00000

0080 MATERIAL ALLOWANCE Environmental Monitoring System 
Equipment

0.000

0.000

0.000.000

0.00L S 

22,965.00000

0085 Special Systems 1.000

0.000

660-00000  
 

41,000.001.000

0.00

1.000

L S 

41,000.00000
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PCN: 19733-BID    ESTIMATE RUN

PROJECT: ITS SW01-456                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 MATERIAL ALLOWANCE Environmental Monitoring Unit 
Equipment

0.000

0.000

0.000.000

0.00L S 

3,503.99000

0090 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0100 F/A Gas Lines 20,616.140

0.000

700-70180  
 

20,616.1420,616.140

0.00

20,616.140

F A 

1.00000

0105 F/A Communication Lines 12,850.240

0.000

700-70230  
 

12,850.2412,850.240

0.00

12,850.240

F A 

1.00000

0110 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0120 Added Item (Each)/ 34.000

0.000

900-00007  
 

7,341.6234.000

0.00

34.000

EACH

215.93000

CAT 1,515,308.00-677.941,515,308.00CURRENT AMT0200 $ $ $

$ 1,515,308.00-677.94$1,515,308.00$CURRENT AMTPROJECT TOTAL


